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M-RETS Change Request Form 
Project Issue Request 
ID:  0003 

Requested by:  
State of Ohio 

Type of Change:  
Enhancement 

Date Requested:  
M-RETS 
Priority:   

Title:  
Adding Ohio Eligibility  
Description:  
Add Ohio Eligibility to M-RETS:  
 
Ohio Flag 
Certification Number 
Eligibility Begin Date 
Good Thru Date 
  
 
APX Response: 
The addition of Ohio Eligibilities to M-RETS will need to be applied to the facility registration screen, 
certificate reports and generator reports.   
 
 
 
 
Reason for Change:   
M-RETS Board approved Ohio to participate in M-RETS 
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Deliverables:  
Reports to be adjusted: 
Generator  Registration  
Certificate (CertificateInfo) 
Certificates in Subaccount (r=601) 
M-RETS Generators (r=111)  
M-RETS Generators (r=201) 
State/Provincial/Voluntary Compliance Report (r=612) 
Certificate Lookup Report (r=200) 
Bulletin Board (r=204) 
 
Operating Procedures: Include Ohio in report descriptions and state  
 
 
Risk & Issues Involved: 
This change will affect certificate issuance. Thorough testing will need to be conducted to ensure 
proper functionality.  
 
Testing Plan: 

(A) creating new assets eligible for Ohio and follow the workflow thru to certificate creation 
(B) editing existing assets by marking them eligible for Ohio and follow the workflow thru to 

certificate creation 
(C) examining scenarios around the ‘Eligibility Begin Date” 
(D) transferring assets eligible for Ohio between account holders 
(E) verifying new eligible flag is displayed in certificate reports and generator reports 

 
 
External Impacts:  
No Known Issues.  
 
 
Attachments/References:  
 
 
 
APX Only: 
:  
Estimate for Scheduled Release:  
Add Ohio Eligibility to Registration Screen and Reports                                                            1 Hour 
                                                                     
System Test, Regression Test and UAT:                                                                                     8  Hours 
Operating Procedures                                                                                                                   1 Hour 
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Cost Impact: Per contract, will be implemented on a Time & Material basis, at $149.10/hour. 
 
 
Total Cost Estimate:                                                                                             1491.00 (10 hours) 
 
 
 

Approvals  
APX:  Joe Varnas                                                                                                 Date:   

[M-RETS Inc.]:                                                                                                    Date:  
Notes:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


