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M-RETS Change Request Form 
Project Issue Request 
ID:  0004 

Requested by:  
Operating Procedures 

Type of Change:  
Enhancement  

Date Requested:  
 
Priority:   

Title:  
Operating Procedures Workgroup Change Requests   
Description:  
 
1) Add Renewable Nameplate field to Registration 

Adding the Renewable Nameplate will assist in assessing the appropriate fees for multi fuel 
facilities  
‘Renewable’ nameplate capacity Average= (Annual Renewable Generation 
(MWh)/aMW)*Nameplate Capacity 
 
Annual Capacity (aMW) = Nameplate capacity (MW) * 8760 
 
For example, a 10 MW facility generates 4,380 MWh in a year.(4380/87600) * 10 = 0.5  
 
New Registration Fields  

Registration Field Description 
Renewable Nameplate Calculation based (Annual Renewable 

Generation (MWh)/aMW)*Nameplate Capacity 
Previous Year’s Annual Renewable Generation 
(MWh) 

Self Reported first year; Calculated each 
additional year after  

 
 

2) Add Note to MN Eligibility:   
THE MINNESOTA ELIGIBILITY IS CONSIDERED A SELF DESIGNATION AND HAS 
NOT BEEN REVIEWED BY A STATE OFFICIAL. THE MINNESOTA PUBLIC 
UTILITIES COMMISSION AND/OR THE MINNESOTA OFFICE OF ENERGY 
SECURITY CAN BE CONSULTED TO ASSIST IN THIS DETERMINATION.  

 
3) Adjust Asset registration form to allow reporting of multiple Repowered Dates 
 
4) Adjustment Certificate Vintage should reflect the month of generation 
 
5) Add Functionality to load documents at the account and asset levels into M-RETS.  

Allow documents to be deleted by the M-RETS Administrator  
Allow regulator access to documentation 
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APX Response: 
 
These changes requests are the result of the Operating Procedures Workgroup.   
 
 
 
 
 
Reason for Change:   
 
 
 
 
 
Deliverables:  
1) Add Renewable Nameplate field to Registration 

Update Asset Registration  Screen 
 

2) Add Note to MN Eligibility:   
Update Asset Registration Screen 

 
3) Adjust Asset registration form to allow reporting of multiple Repowered Dates 

Update Asset Registration Screen 
 

4) Adjustment Certificate Vintage should reflect the month of generation 
Update Certificate Issuance Process 
Update REC Info screen  

 
5) Add Functionality to load documents at the account and asset levels into M-RETS.  

Create report /module to allow document upload at account level 
Update Asset Registration Screen to allow document upload to asset level  
Add view documents column to M-RETS Program Eligibility Report (r=201) and M-RETS 
Generators by Status (r=506) and to the Asset Management Module 
 

 
Risk & Issues Involved: 
These changes will affect certificate issuance. Thorough testing will need to be conducted to ensure 
proper functionality.  
 
 
External Impacts:  
No Known Issues.  
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Attachments/References:  
 
 
 
APX Only: 
 
Estimate for Scheduled Release:  
1) Add Renewable Nameplate field to Registration                                                             

Development                                                                                                     4 Hours 
System Test, Regression Test and UAT  
 

2) Add Note to MN Eligibility:   
Development                                                                                                      0 Hours 
System Test, Regression Test and UAT  
 

3) Adjust Asset registration form to allow reporting of multiple Repowered Dates 
Development                                                                                                     10 Hours 
System Test, Regression Test and UAT  
 

4) Adjustment Certificate Vintage should reflect the month of generation 
Development                                                                                                      2 Hours 
System Test, Regression Test and UAT  
 

5) Add Functionality to load documents at the account and asset levels into M-RETS.  
 Development                                                                                                     20 Hours 
System Test, Regression Test and UAT                                          

 
 
 
Development                                                                                                               36 Hours 
System Test, Regression Test and UAT                                                                     32 Hours 
Total                                                                                                                           68 Hours 
 
Cost Impact: Per contract, will be implemented on a Time & Material basis, at $149.10/hour. 
 
Total Cost Estimate:                                                                               $10,138.80 (68 Hours) 
 
 
 

Approvals  
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APX:  Joe Varnas                                                                                                 Date:   

[M-RETS Inc.]:                                                                                                    Date:  
Notes:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 


