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	M-RETS Change Request Form

	Project Issue Request ID:  0012
	Requested by: 

Kari Clark
XCEL 
	Type of Change: 
Enhancement
	Date Requested: 
6/1/2010
Priority:  Minor

	Title: Generating Unit Registration Reports


	Description: 
Create downloadable (CSV) Generating Unit (GU) Registration Report that contains all GU registration fields displayed by columns. The GU Name should be hyperlinked to the GU registration. One Account Holder report should be available for GU registered in the account associated with the login and an M-RETS Administrator report of all GU registrations. 
APX Response:
This will be a minor enhancement.  The majority of the labor will be manually copying the registration fields into this new report and coding the access to the generators so account holders are only permitted to review the generators their login privileges allow.  Regression testing will be performed to ensure that the Account Holder’s Generating Unit Registration Report will only contain the registration fields for generators associated with their account.   


	Reason for Change:  
Having the information more accessible and in one place instead of having to select each unit 

individually would ease the GU Annual Review Process for the Account Holder. 



	Deliverables: 
 Code – Development of new Account Holder Report:  ‘Generating Unit Registration’  

   Code - Development of new Administrator  Report:  ‘Generating Unit Registration’  


	Risk & Issues Involved:
Testing: Ensure that account holders only have access to the Generating Unit Registrations registered in the account matching the account holder’s login.   
Performance may be poor due to the quantity of data displaying in the onscreen report. If performance is not satisfactory, the downloadable CSV version will be provided without the onscreen report. 



	External Impacts: 

None.


	Attachments/References: 

Originally submitted to APX as WREGIS PCR-180


	APX Only:

Estimate for Scheduled Release: 
Coding/Bug Fix/Unit Test: 17 hours, 1 resource  

System Test, Regression Test and UAT: 4 hours, 1 resource


	Cost Impact: Per contract, will be implemented on a Time & Material basis, at $149.10/hour
Total Cost Estimate: 21 hours, $3,131.10


	

	

	Approvals 

	APX:  Katherine Graham                                                                                     Date:  

[M-RETS Inc.]:                                                                                                    Date: 

	Notes: 
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