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Presentation to the M-RETS Stakeholder Group

Aug 15, 2007

Midwest Renewable Energy Tracking System (MMidwest Renewable Energy Tracking System (M--RETS)RETS)
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AgendaAgenda

• Introductions / Agenda Review
• M-RETS Status Update

– Program Development status
– Registration status

• States/Provincial RPS updates
• Facility Registration process
• Stakeholder group Elections
• Q&A
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MM--RETS Status UpdateRETS Status Update
Program Development Status
Registration Status



September 7, 2007Page 4

Program Development StatusProgram Development Status

Key Program Task Status
M-RETS Open for Registration Completed 7/2/07
Complete Phase 2 Development 1 Complete by 9/14/07
User Training (Phase 2) 2 Week of 9/17/07
User Acceptance Tests (UAT) 3 Week of 9/24/07
Facility Registration Deadline 10/1/07
First Certificate Creation 10/15/07
1 System will be fully-tested by APX
2 Depending on interest, training will be similar to Phase 1 (in-person plus webcast)
3 UAT will be managed by Contract Manager (PSCW) – Volunteers to run UAT?
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MM--RETS Certificate Creation TimelineRETS Certificate Creation Timeline

62 Day Reporting Interval Reported By 
Generation Unit Account Holder (T1 + 62), 

generation can be reported at anytime during 
this period.

Day 62 Last day to 
Report Generation 

for PeriodEnd of 
Generation 

Period
Note1:Once Generation is reported by the reporting 
entity, M-RETS posts the generation.  At that point, 
the Account Holder will accept or dispute the results, 
or the system will auto-accept (Day 69) if no action is 
taken.

Day 76, 
Certificates are 

issued

Note 2: During the 7 day quiet period, disputes may 
not be logged.

One Condition must be met for 
Certificate Creation:

1) Posted Generation must be 
accepted by the Account holder, or

2) Generation is auto-accepted if M-
RETS doesn't hear from the AH

Current Period Certificate Creation Time Line

Note 3: In the 7 days following the 62 Day Reporting 
interval, (Day 62 - Day 69 Period), only disputed data 
can be resolved by reporting entities or the M-RETS
Administrator through posting of the resolved data.  
As specified in Note 2, after day 69 (Day 69 - Day 
76), no disputes will be allowed and no dispute 
resolution posting will be allowed.  All unresolved 
disputes will have to be handled as prior-period 
adjustments.

Sep 1, 2007 Nov 15, 2007

10/1 11/1

9/1

11/15

11/9 - 11/15
7 day quiet period, no changes (T2 + 7)

9/1/07 - 11/2/07

11/2/07 - 11/9/07
7 day minimum dispute period (T62 +7)

11/9
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February 15th is the 
last to request RRC 

Certificate 
conversion

RRC AH – begin 
request

Note 1: Between January 1st and February 15th, M-
RETS RRC Account Holders can request RRC 
Certificate conversion for their (Active) M-RETS 
Certificates created in the previous calendar year.

February 16th –
Last RRC 

Certificates are 
issued for this 
request period

Note 2: Once requested, the conversion will take 
place as a batch process each evening for the 
previous days’ request.  For example – if an RRC 
conversion request is made and validated on 
January 1st – the RRC Certificates will be created on 
January 2nd. 

The following minimum conditions must be 
met for RRC Certificate Creation/
Conversion:

1) The generator sourcing the RRC must 
be an eligible WI PSC RPS unit, and
2) The generation occurred in the previous 
calendar year, and
3) The M-RETS certificates from the 
generating unit are in an Active M-RETS 
Sub-Account

RRC Certificate Creation Time Line (including fractional RRCs)

Jan 1, 2008 Feb 16, 2008

2/1

Note 3: February 16th – the last batch process of 
RRC conversion will execute for RRC conversion 
requests that occurred on February 15th.

1/1 2/16

2/15

1/1 - 2/15
15 Day Reporting Interval By RRC Account Holders (January 1 – February 15) 

for request of M-RETS Certificate conversion into RRCs.

WI RRC Certificate Creation TimelineWI RRC Certificate Creation Timeline
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Registration StatusRegistration Status

• Since July 2nd, the registration process is active
• Account Holder applications:

– Total of 26 applications received
– 8 accounts are approved:

• 3 State Regulator accounts
• 2 Marketers
• 2 Utilities
• APX Administrator Account

– 18 account applications in pending status (waiting for 
submission of Terms of Use)

• Facility applications received: None
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Updates from MUpdates from M--RETS States & ProvincesRETS States & Provinces
Representatives from M-RETS States & Provinces 
provide update on RPS status and rulemaking
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MM--RETS Facility Registration ProcessRETS Facility Registration Process
Account Registration Overview:

- M-RETS Subscriber Agreement
- Midwest ISO Release Form

Facility Registration Process
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Registration RequirementsRegistration Requirements

• All Account Holders must sign Terms of Use agreement 
prior to opening an account

• Account Holders that qualify as different account types 
(Utility, Generator, QRE, etc) must sign and submit 
multiple forms

• Generators reporting data through Midwest ISO must sign 
release form

• All forms available for download at www.m-rets.com
• Forms for generators designating agents etc are included 

in the Terms of Use.

http://www.m-rets.com/
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MM--RETS Subscriber AgreementRETS Subscriber Agreement

• M-RETS will be incorporated in the future. 
APX provides services to M-RETS in running 
the program on a day-to-day basis, and owns 
the system

• The agreement will define the Terms of Use, 
Business Rules and M-RETS fees

• M-RETS Subscribers will enter into a user 
agreement with APX to use the system
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MM--RETS Subscriber AgreementRETS Subscriber Agreement

• Subscriber will have non-exclusive rights to 
use the M-RETS system

• Subscribers attest the accuracy of 
information, and compliance with M-RETS 
Operating Procedures

• Agreement is perpetual, unless terminated by 
one of the parties. Reasons of termination are 
described in the Terms of Use

• The Terms of Use also describe a dispute 
resolution process, and limitation of liability
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Midwest ISO Release Form Midwest ISO Release Form 

• Form needs to be signed by M-RETS 
generator owners that will have their monthly 
production data reported by the Midwest ISO

• Form can be downloaded from M-RETS 
website www.m-rets.com

• Signed form must be sent to M-RETS 
Program Administrator who will provide to 
MISO

http://www.m-rets.com/
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Facility Registration Process Facility Registration Process 

• Facility owners (or designated agents), can 
register their facilities after becoming M-
RETS Account Holders

• A facility must be registered by 10/1/07 for 
certificate creation on 10/15/07

• Generators in the WI RRC program can have 
some of their data migrated. Please 
coordinate with APX Administrator

• Please register your facilities early. 
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MM--RETS Stakeholder Group ElectionsRETS Stakeholder Group Elections
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MM--RETS GovernanceRETS Governance
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Stakeholder Group Role & Stakeholder Group Role & 
StructureStructure

• Primary objective of M-RETS Subscriber Group is to 
provide M-RETS Administrator with real-world 
market-based input on the functionality and operation 
of M-RETS

• M-RETS Subscriber Group is open to every M-RETS 
Account Holder, although Account Holders are not 
required to belong to M-RETS Subscriber Group

• Each account holder may designate one member and 
one alternate for M-RETS Subscriber Group

• M-RETS Subscriber Group will select Chair and Vice-
Chair from among its members, each of which will 
serve one-year term 
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Stakeholder Group Role & Stakeholder Group Role & 
StructureStructure

• The Midwest ISO may also have a role in M-RETS 
Subscriber Group, if it so desires

• APX and Government Agency Group participate in 
meetings of Stakeholder Group without voting rights

• Effective September 15, 2007, only M-RETS Account 
Holders will be members of the Stakeholder Group

• APX will facilitate meetings of Stakeholder Group and 
will keep track of discussion topics and decisions 
made
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Stakeholder Group ElectionStakeholder Group Election

• Election for Chair and Vice-Chair will take 
place in the next Stakeholder meeting (est. 
3rd week of September)

• Nominations from Account Holders can be 
sent to APX’s Program Administrator prior to 
the election

• APX will provide list of nominees to the 
Stakeholders
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MM--RETS PostRETS Post--Phase 2Phase 2
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MM--RETS PostRETS Post--Phase 2Phase 2

• Import / Export with other Tracking Systems 
(WREGIS)

• Emission Tracking / Greenhouse Gas support
• Open Issues identified in Operating 

Procedures
• Stakeholder feedback
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Thank you for your time today.Thank you for your time today.

• For more information visit www.m-rets.com

http://www.m-rets.com/
mailto:dwalton@apx.com
mailto:sasteriadis@apx.com
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